Project Progress & Status Report:

Executive Summary:

This report is a summary of project updates, team structure updates, and implementation progress for Checkpoint 2 of Project 1. This report will discuss the transitions made for an independent workflow following Sadiya's withdrawal from the course. It tracks the draft completion of each component file required for the processor and any updates for this upcoming checkpoint.

Detailed Meeting & Status Log:

1. Thursday, October 8th @ 3:00 PM:

- Break Scheduling: Agreed to pause project tasks during the academic break.
- Milestone Target: Plan to complete at least 2 component files before the next meeting (fully tested).
- Next Meeting: Scheduled for Saturday, October 17th @ 3:00 PM.

Note (October 16th @ 7:15 PM):

- Sadiya notified the team that she officially withdrew from the course. Guidance was requested from the course professor and TAs regarding next steps.

2. Saturday, October 17th @ 3:00 PM

- Team Structure Update: Notified that the project will proceed as a solo effort.
- Checkpoint Plan: Plan to complete draft versions of all remaining component files before end of checkpoint
- Post-Checkpoint Roadmap: Planned steps required to complete testbenches and hardware testing following the checkpoint 2 submission, will ask instructors for aid as needed.

3. Sunday, October 18th @ 3:00 PM:

- Module Implementation Completed: Successfully completed writing draft files for all key components:
    - alu
    - instruction_memory
    - multiplexers
    - register_file
    - control_unit
    - data_memory
    - program_counter
    - sign_extension

- Checkpoint Status: Completed Drafts.

Summary of Module Status:

Module Name | Current Status | Completion Date / Phase
alu | Completed (Draft) | Written by Oct 18
instruction_memory | Completed (Draft) | Written by Oct 18
multiplexers | Completed (Draft) | Written by Oct 18
register_file | Completed (Draft) | Written by Oct 18
control_unit | Completed (Draft) | Written by Oct 18
data_memory | Completed (Draft) | Written by Oct 18
program_counter | Completed (Draft) | Written by Oct 18
sign_extension | Completed (Draft) | Written by Oct 18
Testbench & Hardware Testing | Pending | Scheduled for post-checkpoint phase